

620191 DA 25X1

High-Intensity

MLT-2020-R-6718
16 August 1972

Rec'd 8/18/72
BBA

Officer-In-Charge
USA Communication Service Group
Post Office Box 72
NAS Moffett Field, California 94035

Subject:

Gentlemen:

Pursuant to the subject contract items 3 and 4,
 is pleased to submit Monthly Technical Progress Report
No. 15 and the accompanying Contract Status Report for the
period from 1 July through 1 August 1972.

Should further information relative to these reports be required,
do not hesitate to contact or the undersigned.

Very truly yours,

Supervisor, Contract Administration

WGB:eh

Enclosures: as stated, one (1) copy each

Five (5) copies of Progress Report and two (2) copies of Status
Report furnished to:

Contracting Officer's Technical Representative

25X1



25X1

MONTHLY TECHNICAL PROGRESS REPORT #14

25X1

This reporting period is extended through 1 August to cover the pre-ATP performed at  on that date. This will be the last monthly report submitted for this program. A final report will be submitted within thirty days.

The pre-ATP was performed to the customer's satisfaction and no operational problems were encountered during the testing.

The completed manual draft was reviewed by the customer and approved for publication.

Technical Progress for this period

1. System completed and checked out
2. Pre-ATP performed
3. Manual completed

Objectives to Completion of Program

1. Shipment of system
2. Performance of Final ATP
3. Submittal of production pricing
4. Publishing of Final Report

25X1 Name of Contractor

MONTHLY CONTRACT STATUS REPORT NO.

For Period 1 July 1972 to 30 July 1972 Date: 10 August 1972

25X1, Contract No. Task No. _____ Project No. _____

Period of Contract 26 April 1971 to 8 September 1972

25X1

	Estimated Cost	Fee	Total
Amount of Contract :			
Amount of Obligations and/or Expenditures This Period:			
Amount of Obligations and/or Expenditures to Date :			
Estimate of Funds to Complete :			

Percentage of Funds Expended to date 99.9%

Percentage of Work Completed to date 99.9%

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

See Attachment #1

Technical Progress in Period: (Attach sheets if necessary)

See Attachment #1

Objective for the Next Period: (Attach sheets if necessary)

See Attachment #1

25X1

Submitted by